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ESTIMATE RUN 02/02/2010

ESTIMATE SUMMARY 12:58:13

CONTID: C17256         ESTIMATE NO: 0007 PROG 2005

PCN: 17256-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470:SANTA FE TO I-25+BIKEPAT PERCENT TIME:

PROJECT NO: ES64701-118                   

C-470:SANTA FE TO I-25+BIKEPATH

NAME OF ROAD: 470A

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 02/02/2010 DATE TIME STARTED 07/09/2009

6374 S. RACINE CIRCLE DATE LET 05/14/2009 DATE WORK BEGAN 07/09/2009

 DATE AWARDED 05/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 07/09/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 25,594,204.99 PARTICIPATING $ $ 173,632.30

AWARD PROJECT AMT: 22,337,790.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,208.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.87

TIME ALLOW:

ORIG TIME ALLOW:

422 CALENDAR DAYS

CALENDAR DAYS400

31.54%

17,521,998.03

173,632.30

173,632.30

168,423.33

$

$

$

$

8,072,206.96

0.00

8,072,206.96

112,916.06

8,185,123.02

-205,713.82

0.00

7,979,409.20

0.00

AMOUNT DUE 7,979,409.20 168,423.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,423.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

202.0
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 400.000 0.000

EACH 0.000 0.00

6.54000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 34,000.000 9,151.000

SY  0.000 0.00

16.02000 9,151.000 146,599.02

202-00210  
 

0015 REMOVAL OF ASPHALT MAT 100.000 37.720

SY  -13.720 -274.40

20.00000 24.000 480.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 65,500.000 56,872.170

SY  0.000 0.00

2.48000 56,872.170 141,042.98

202-00240  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 7,693.000 67.000

SY  0.000 0.00

5.45000 67.000 365.15

202-00246  
 

0030 *REMOVAL OF PAVEMENT MARKING 74,245.000 0.000

SF  0.000 0.00

0.87000 0.000 0.00

202-00250  
 

0035 *REMOVAL OF EXPANSION DEVICE 909.000 0.000

LF  0.000 0.00

50.19000 0.000 0.00

202-00504  
 

0040 *REMOVAL OF FENCE 500.000 0.000

LF  0.000 0.00

1.04000 0.000 0.00

202-01000  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 14,082.000 0.000

LF  0.000 0.00

1.96000 0.000 0.00

202-01130  
 

0050 REMOVAL OF GUARDRAIL TYPE 4 870.000 0.000

LF  0.000 0.00

10.90000 0.000 0.00

202-01140  
 

0055 *REMOVAL OF END ANCHORAGE 82.000 0.000

EACH 0.000 0.00

98.10000 0.000 0.00

202-01300  
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 10.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04002  
 

0065 UNCLASSIFIED EXCAVATION 12,000.000 6,373.760

CY  197.000 5,482.51

27.83000 6,570.760 182,864.25

203-00000  
 

0070 MUCK EXCAVATION 5,000.000 2,998.450

CY  0.000 0.00

34.03000 2,998.450 102,037.25

203-00100  
 

0075 *POTHOLING 360.000 335.750

HOUR 14.500 3,625.00

250.00000 350.250 87,562.50

203-01597  
 

0080 SWEEPING 300.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01620  
 

0085 TOPSOIL 4,000.000 811.000

CY  0.000 0.00

21.97000 811.000 17,817.67

207-00205  
 

0090 *EROSION LOG 2,624.000 2,434.000

LF  190.000 672.60

3.54000 2,624.000 9,288.96

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 15.000 4.000

EACH 0.000 0.00

381.50000 4.000 1,526.00

208-00045  
 

0100 *STORM DRAIN INLET PROTECTION 130.000 102.000

EACH 0.000 0.00

163.50000 102.000 16,677.00

208-00050  
 

0105 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.000

EACH 0.000 0.00

5,450.00000 3.000 16,350.00

208-00070  
 

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 150.000 59.000

HOUR 1.000 32.70

32.70000 60.000 1,962.00

208-00103  
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 150.000 3.500

HOUR 0.000 0.00

70.85000 3.500 247.98

208-00105  
 

0120 EROSION CONTROL SUPERVISOR 1,470.000 225.500

HOUR 27.000 882.90

32.70000 252.500 8,256.75

208-00205  
 

0125 *REPLACE CONCRETE PAVEMENT 61,478.000 36,968.640

SY  0.000 0.00

81.95000 36,968.640 3,029,580.05

210-03100  
 

0125 MATERIAL ALLOWANCE TIEBARS AND DOWELS 24,509.342

SY  0.000 0.00

3.04116 24,509.342 74,536.83

0130 *SEEDING (NATIVE) 6.000 1.890

ACRE 0.000 0.00

523.20000 1.890 988.85

212-00006  
 

0135 *SOIL CONDITIONING 6.000 1.890

ACRE 0.000 0.00

986.45000 1.890 1,864.39

212-00032  
 

0140 *MULCHING (WEED FREE) 6.000 1.890

ACRE 0.000 0.00

490.50000 1.890 927.05

213-00003  
 

0145 *MULCH TACKIFIER 1,200.000 371.000

LB  0.000 0.00

2.45000 371.000 908.95

213-00061  
 

0150 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000

SY  0.000 0.00

2.94000 0.000 0.00

216-00041  
 

0155 AGGREGATE BASE COURSE (CLASS 5) 10,000.000 2,215.590

TON 0.000 0.00

19.69000 2,215.590 43,624.97

304-05000  
 

0160 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,400.000 163.690

TON 0.000 0.00

136.25000 163.690 22,302.76

403-00720  
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *EMERGENCY POTHOLE REPAIR 200.000 0.000

TON 0.000 0.00

218.00000 0.000 0.00

403-00800  
 

0170 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 55,330.000 2,823.780

TON 0.000 0.00

81.86000 2,823.780 231,154.63

403-09221  
 

0175 *MICRO-SURFACING SEAL COAT 17,000.000 3,458.090

TON 0.000 0.00

196.20000 3,458.090 678,477.26

409-09000  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 40,000.000 4,237.200

GAL 0.000 0.00

2.45000 4,237.200 10,381.14

411-10255  
 

0185 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 0.000 0.000

LF  0.000 0.00

1.64000 0.000 0.00

412-14000  
 

0190 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 14,216.000 9,145.000

LF  5,071.000 24,898.61

4.91000 14,216.000 69,800.56

412-15000  
 

0195 *CROSS STITCHING 1,730.000 0.000

EACH 0.000 0.00

24.26000 0.000 0.00

412-15050  
 

0200 *HOT POURED CONCRETE JOINT SEALANT 2,880.000 0.000

LF  0.000 0.00

16.35000 0.000 0.00

412-19000  
 

0205 *BRIDGE EXPANSION DEVICE (0-4 INCH) 909.000 0.000

LF  0.000 0.00

202.74000 0.000 0.00

518-01004  
 

0210 *ELASTOMERIC CONCRETE END DAM 228.000 0.000

CF  0.000 0.00

413.11000 0.000 0.00

518-02010  
 

0215 *CONCRETE (PATCHING) 850.000 376.970

SF  87.030 9,486.27

109.00000 464.000 50,576.00

601-06150  
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 22.000 22.000

EACH 0.000 0.00

4,369.48000 22.000 96,128.56

604-39050  
 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,311.000 0.000

LF  0.000 0.00

11.34000 0.000 0.00

606-00301  
 

0230 GUARDRAIL TYPE 7 (STYLE CA) 360.000 0.000

LF  0.000 0.00

238.01000 0.000 0.00

606-00710  
 

0235 *END ANCHORAGE TYPE 3D 18.000 0.000

EACH 0.000 0.00

713.95000 0.000 0.00

606-01340  
 

0240 *TRANSITION TYPE 3G 25.000 0.000

EACH 0.000 0.00

948.30000 0.000 0.00

606-01370  
 

0245 *TRANSITION TYPE 3H 11.000 0.000

EACH 0.000 0.00

506.85000 0.000 0.00

606-01380  
 

0250 *MEDIAN TERMINAL 18.000 0.000

EACH 0.000 0.00

3,264.55000 0.000 0.00

606-01460  
 

0255 *END ANCHORAGE (NONFLARED) 45.000 0.000

EACH 0.000 0.00

1,738.55000 0.000 0.00

606-02003  
 

0260 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 500.000 0.000

LF  0.000 0.00

3.71000 0.000 0.00

607-11300  
 

0265 *FENCE (PLASTIC) 2,500.000 760.000

LF  0.000 0.00

1.64000 760.000 1,246.40

607-11525  
 

0270 CONCRETE BIKEWAY 34,000.000 9,160.000

SY  0.000 0.00

39.72000 9,160.000 363,835.20

608-00020  
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PCN: 17256-BID    ESTIMATE RUN

PROJECT: ES64701-118                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE GEOMEMBRANE FABRIC 22,350.931

SY  0.000 0.00

1.71712 22,350.931 38,379.23

0275 *PLACE ASPHALT MILLINGS 70,000.000 8,311.000

SY  0.000 0.00

2.79000 8,311.000 23,187.69

608-01550  
 

0280 *DELINEATOR (TYPE I) 300.000 0.000

EACH 0.000 0.00

22.89000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

23.98000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 150.000 0.000

EACH 0.000 0.00

25.07000 0.000 0.00

612-00003  
 

0295 *LOCATION MARKER (FIBER OPTIC)(DOME) 30.000 0.000

EACH 0.000 0.00

62.68000 0.000 0.00

612-00260  
 

0300 *2 INCH ELECTRICAL CONDUIT (BORED) 95,000.000 90,570.000

LF  788.000 3,144.12

3.99000 91,358.000 364,518.42

613-00206  
 

0305 *PULL BOX (24"X36"X24") 20.000 10.000

EACH 0.000 0.00

646.59000 10.000 6,465.90

613-07023  
 

0310 *SIGN PANEL (SPECIAL) 200.000 0.000

SF  0.000 0.00

27.25000 0.000 0.00

614-00035  
 

0315 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

32.000 0.000

EACH 0.000 0.00

419.65000 0.000 0.00

614-01588  
 

0320 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,000.000 0.000

LF  0.000 0.00

24.53000 0.000 0.00

614-72871  
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *LOOP DETECTOR WIRE 1,000.000 0.000

LF  0.000 0.00

5.45000 0.000 0.00

614-72875  
 

0330 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

3,139.20000 0.000 0.00

614-87350  
 

0335 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 54,000.000 0.000

LF  19,430.000 36,722.70

1.89000 19,430.000 36,722.70

614-87498  
 

0340 *CONSTRUCTION SURVEYING 1.000 0.610

L S 0.000 0.00

8,720.00000 0.610 5,319.20

625-00000  
 

0345 *MOBILIZATION 1.000 0.582

L S 0.000 0.00

2,087,765.48000 0.582 1,215,079.51

626-00000  
 

0350 PUBLIC INFORMATION SERVICES 1.000 0.560

L S 0.080 800.00

10,000.00000 0.640 6,400.00

626-01000  
 

0355 *EPOXY PAVEMENT MARKING 1,415.000 349.640

GAL 0.000 0.00

52.32000 349.640 18,293.16

627-00005  
 

0360 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,338.000 629.230

GAL 0.000 0.00

31.61000 629.230 19,889.96

627-00012  
 

0365 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,035.000 829.000

SF  0.000 0.00

7.63000 829.000 6,325.27

627-01001  
 

0370 *FLAGGING 6,500.000 2,016.500

HOUR 65.000 1,487.85

22.89000 2,081.500 47,645.54

630-00000  
 

0375 *UNIFORMED TRAFFIC CONTROL 3,000.000 0.000

HOUR 0.000 0.00

27.25000 0.000 0.00

630-00003  
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PCN: 17256-BID    ESTIMATE RUN 02/02/2010

PROJECT: ES64701-118                   ESTIMATE NO: 0007 12:58:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

630-00004  
 

0385 *TRAFFIC CONTROL INSPECTION 140.000 43.000

DAY 5.000 272.50

54.50000 48.000 2,616.00

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 400.000 135.000

DAY 23.000 12,535.00

545.00000 158.000 86,110.00

630-00012  
 

0395 *UNIFORMED TRAFFIC CONTROL COORDINATION 140.000 2.000

HOUR 0.000 0.00

1.09000 2.000 2.18

630-00015  
 

0400 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 26.000 4.000

EACH 0.000 0.00

109.00000 4.000 436.00

630-80335  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 230.000 23.500

EACH 0.000 0.00

54.50000 23.500 1,280.75

630-80341  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 152.000 76.000

EACH 0.000 0.00

76.30000 76.000 5,798.80

630-80342  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500

EACH 0.000 0.00

76.30000 10.500 801.15

630-80343  
 

0420 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,335.000 427.375

SF  0.000 0.00

21.80000 427.375 9,316.78

630-80344  
 

0425 *PORTABLE MESSAGE SIGN PANEL 14.000 7.000

EACH 0.000 0.00

10,900.00000 7.000 76,300.00

630-80355  
 

0430 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 2.000

EACH 0.000 0.00

872.00000 2.000 1,744.00

630-80358  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *DRUM CHANNELIZING DEVICE 550.000 105.500

EACH 0.000 0.00

32.70000 105.500 3,449.85

630-80360  
 

0440 CONCRETE BARRIER (TEMPORARY) 2,000.000 0.000

LF  0.000 0.00

32.62000 0.000 0.00

630-80370  
 

0445 *TRAFFIC CONE 1,500.000 356.500

EACH 0.000 0.00

10.90000 356.500 3,885.85

630-80380  
 

0450 *MOBILE PAVEMENT MARKING ZONE 5.000 2.000

DAY 0.000 0.00

872.00000 2.000 1,744.00

630-80520  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,725.00000 0.000 0.00

630-85010  
 

0460 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 2.000

EACH 0.000 0.00

38,150.00000 2.000 76,300.00

630-85040  
 

0465 F/A MINOR CONTRACT REVISIONS 1,332,425.590 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0470 F/A PARTNERING 2,200.000 305.900

F A 0.000 0.00

1.00000 305.900 305.90

700-70011  
 

0475 F/A ASPHALT PAVEMENT INCENTIVE 270,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0480 F/A FUEL COST ADJUSTMENT 150,000.000 8,315.510

F A 0.000 0.00

1.00000 8,315.510 8,315.51

700-70016  
 

0485 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A ASPHALT CEMENT COST ADJUSTMENT 570,000.000 17,649.410

F A 0.000 0.00

1.00000 17,649.410 17,649.41

700-70019  
 

0495 F/A ON-THE-JOB TRAINEE 8,640.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0500 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 808.800

F A 0.000 0.00

1.00000 808.800 808.80

700-70022  
 

0505 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0510 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 41,280.000 12,711.660

F A 0.000 0.00

1.00000 12,711.660 12,711.66

700-70034  
 

0515 F/A EARLY COMPLETION OF WORK INCENTIVE 600,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0520 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0525 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0545 BLADING 100.000 22.000

HOUR 0.000 0.00

175.00000 22.000 3,850.00

203-01500  
 

0550 ADDED ITEM (FOOT)/ HOT POURED CONC JOINT SEALANT 
WITHOUT AGGREGATE

18,000.000 13,693.000

LF  4,268.000 49,082.00

11.50000 17,961.000 206,551.50

900-00012  
 

0555 ADDED ITEM (CUBIC YARD)/ ABC CLASS 5 RECYCLED CONCRETE 15,000.000 10,114.580

CY  200.230 7,024.07

35.08000 10,314.810 361,843.53

900-00004  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 GRAVEL BAG 100.000 80.000

LF  0.000 0.00

9.35000 80.000 748.00

208-00034  
 

0565 WATERPROOFING (MEMBRANE) 604.000 0.000

SY  0.000 0.00

16.67000 0.000 0.00

515-00120  
 

0570 ADDED ITEM (CUBIC YARD)/ REMOVAL OF PORTIONS OF 
PRESENT STRUCTURE (CL 2)(SPECIAL)

6.500 3.522

CY  0.347 784.39

2,260.50000 3.869 8,745.87

900-00004  
 

0575 CONCRETE (PATCHING) 7.000 3.818

CY  0.051 136.88

2,684.00000 3.869 10,384.40

601-06100  
 

0580 REINFORCING STEEL (EPOXY COATED) 150.000 95.010

LB  0.000 0.00

4.46000 95.010 423.74

602-00020  
 

0585 ADDED ITEM (EACH)/ MOBILIZATION 14.000 7.000

EACH 0.000 0.00

587.40000 7.000 4,111.80

900-00007  
 

0590 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 400.000 217.170

TON 0.000 0.00

71.50000 217.170 15,527.66

403-34871  
 

0595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -15,000.000 -15,000.000

DOL 0.000 0.00

1.00000 -15,000.000 -15,000.00

900-00006  
 

0600 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,661.000 1,661.000

LF  0.000 0.00

11.37000 1,661.000 18,885.57

613-00200  
 

0605 SOIL BINDER 5.000 0.000

ACRE 5.000 4,791.60

958.32000 5.000 4,791.60

213-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT 
(BORED)(SPECIAL)

365.000 0.000

LF  365.000 12,045.00

33.00000 365.000 12,045.00

900-00012  
 

CAT 0200 $173,632.30 8,140,123.00CURRENT AMT 25,549,204.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0535 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0540 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 45,000.00CURRENT AMT 45,000.00 $$

PROJECT TOTAL 173,632.30 $ 8,185,123.00CURRENT AMT 25,594,204.99 $$


